
City of Kalamazoo Quarterly Report #12, CA# BF-00E03401-1 
Gwendolyn Massenburg to: kemmere, hattonm 10/29/2009 01:54 PM 
Cc: Ijeannot 

Dear City of Kalamazoo: 

I am writing to inform you that I have reviewed Quarterly Report #12, CA# BF-00E03401-1, and I have no 
comments to add to the report. 

Sincerely, 

Gwendolyn S. Massenburg 
Brownfields Project Officer 
Project Manager 
U. S. EPA (SM-7J) 
77 W. Jackson Blvd. 
Chicago, IL 60604 
312.886.0983 (v) 
312.692.2030 (f) 

This is a PRIVATE message. If you are not the intended recipient, please delete without copying and 
kindly advise us by e-mail of the mistake in delivery. NOTE: Regardless of content, this e-mail shall not 
operate to bind EPA to any order or other obligations unless pursuant to explicit written agreement or 
government initiative expressly permitting the use of e-mail for such purpose. 



CITY OF K A L A M A Z O O 
241 W. South Street 

Kalamazoo, Ml 49007 
wymkalarnazodeity.org 

October 27, 2009 

Ms. Gwendolyn S. Massenburg 
Brownfields Project Manager 
United States Environmental Protection Agency 
Region V 
77 West Jackson Boulevard - SR-6J 
Chicago, IL 606G4 

Recipient: City of Kalamazoo 

Dear Ms. Massenburg: 

On behalf of the City of Kalamazoo, I am submitting Quarterly Report #12 to cover the period 
between July 1, 2009 and September 30, 2009. The deliverables associated with this report for 
the former Panelyte and 105 East Michigan Avenue properties were recently sent to you on CD 
by our consultant, Fishbeck, Thompson, Carr and Huber. The deliverable associated with this 
report for the 838 Gull Street property has been forwarded to you via U.S. mail. If you have any 
questions or comments, please do not hesitate to call 

Eric Kemmer • 
Redevelopment Coordinator 
City of Kalamazoo 

Enclosures 

C: Mr. Jerome Kisscorni, Executive Director Economic Development Corporation 
Mr, Maro Hatton, Redevelopment Project Manager 
Ms. Keary Cragan, USEPA Region V (letter and report only) 

Date Submitted: 
Report, No;,: 

Project Title: 
Re: 

BROWNFIELDS ASSESSMENT 
Cooperative Agreement No. BF-G0E03401-.Q 
U S , EPA Brownfields 
Monday, October 27, 2009 
Quarterly Report #12 

Sincerely,, 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
• BROWNFIELD ASSESSMENT PROJECT 

HAZARDOUS MATERIALS 
QUARTERLY PROGRESS REPORT 

QUARTERLY REPORT NO. 12 

REPORTING PERIOD 
July 1, 2009 THROUGH September 30/2098 

CITY OF KALAMAZOO, MICHIGAN 
COOPERATIVE AGREEMENT NO. BF-00EO34O1-0 

October 27, 2009 
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1.0 PROGRESS AT MEETING PROJECT OBJECTIVES 

1.1 Activities During the Reporting Period 

• 838 Gull Street property - Phase I ESA report was completed for the property, 
e 105 East Michigan Avenue property - Phase I ESA report was completed for 

the property. 
• Former Panelyte property - Phase t ESA report was completed for the 

property located at 2403 South Burdick Street, In addition, Phase II ESA 
preparation activities were conducted including the Sampling Analysis Pian 
and Health and Safety Plan, 

1.2 Problems Encountered/Assistance Needed 

• None 

1.3 Deliverables/Work Products 

• 838 Gull Street property - Phase I ESA. 
• 105 East Michigan Avenue property - Phase I ESA. 
• Former Panelyte property - Phase I ESA. 

2.0 PROJECT MILESTONES 

2.1 General jViilestones Achieved 

• Phase I ESA report was completed for the former Panelyte property. 
• Phase I ESA report was completed for the 838 Gull Street property. 
• Phase I ESA report was completed for the 105 East Michigan Avenue 

property. 

2.2 Site-Specific Milestones 

* None 

2.3 Activities Planned for Next Quarter 

Current planned activities for next quarter (Octoberl , 2009 through December 31, 2009) 
include completing Phase II ESAs, BEAs and Due Care Plan reports for the former 
Panelyte andlOS East Michigan Avenue properties. Proposed new projects for the next 
quarter include asbestos survey activities at the 810 South Burdick Street property, and 
environmental assessment activities at the 169 Portage Street Property. City of 
Kalamazoo staff will be attending Brownfields 2009 in November. 
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3-.D- BUDGET STATUS' 

City of-Kalamazoo Brownfields Assessment Grant Expenditure Table 
©raiit:&ward Amount;: $200,000; 

Sites/Activity Current Approved Budget Casts incur red ifrmQmrter- Casis Incurred to Date Total Heraaining Fiiitds Sites/Activity 
and Funds Encumbered 

O A P P ( i ) $2,500 S2.500 $197,500 
QAPP (2) $3,500 S3,500 $194,000 
OSHA Training S600 S600 $193,400 
Canoe Lease $340 $340 $193,060 
River West / Sustainable $9,3.00 S9.30Q $183,760 
Reuse Planning 
Wayside/Franklin Valley 1 $3,283.50 $3,283.50 $180,476.5 
Phase I ESA 
Former Mead Corp / Phase $23,414.02 523,414.02 $157,062.48 
I/UBSA 
Former DeKreek Lumber / $2,159 $2,159 $154,903.48 
Phase I ESA 
Brownfields 2008 Expenses $ 1,963 -.28 $1,961.28 $152,942.20 
Student Intern Payroll $3,169.20 §3,169.20 $149,773 
4ltS. Rose Street/ Phase I $2,300 $2,300 $147,473 
ESA 
Former Superior Cleaners / $16,021,07 $16,021.07 $131,451,93 
Phase l/ll ESA. BEA, Due 
Care-Plan 
Former Panelyte / Phase I/II,. $56,650; $20,149 $20,849 $110,602.93 
BEA, Due Care 
505 and 510 East North Street Sl2j406.74 $12,406.74 $98,1.96.19: 
Phase 1/11. BEA. Due Care 
I aptop Computer Purchase $X$06M $1,006-61 $97,189.58 
838 Gull Street Phase I ESA 12,400 $2,400. $94,789.58 
105 East Michigan Ave / $24,350 $0.00 $94,789.58 
Phase Ml. BEA. Due Care. 
Asbestos Survey 
Brownfields 2009 Expenses $4,500 S4,0QQ $4,000 $90,789.5.8' 
T O T A L mmmtM $24,849': $90,789.38 



4.0 BROWNFIELDS PROGRAM MEASURES OF SUCCESS 

4.1 Measures of Suceess - Program[ Indicators 

The impact of the City of Kalamazoo's Brownfield Redevelopment Initiative (BRI) 
program has often been reported but includes over $176 million leveraged from private 
sources;, generating; more than 1,375 jobs created and/or retained and an estimated 
$2,000,000 in annual new taxes to the city and the transformation of over 138 acres, 
The suceess of the BRI program is a direct tribute to the efforts of city administration & 
staff, environmental consultants, Michigan Department of Environmental Quality, U.S. 
Environmental Protection Agency staff, U.S. Department of Commerce (Economic 
Development Administration) staff, progressive lending institutions, pioneer 
redevelopers and committed elected local officials. The investment numbers above do 
not include grants or in-kind services from local, state and federal sources (over $41 
million). These numbers will be refined as they occur. 

4.2 Measures of Success - Grant Specific indicators 

* Two QAPP's submitted to EPA for review, both approved. 
* Conducted first community outreach event 
* Created Stormwater management guidelines and concepts for River West 

site to guide: site redevelopment. 
* Completed field work, research, and laboratory analyses; for Phase l/ll Site 

Assessment, background analysis for metals, and cleanup strategy through 
confirmatory (perimeter) sampling of impacted area for the former Mead 
Corporation property. 

* Completed Phase I Environmental Site Assessments for six sifes including 
the former DeKreek, Wayside/Franklin, 838 Gull, former Panelyte, 1Q5 E, 
Michigan Ave., and 418 Rose properties. 

* Completed Phase I and 11 ESAs, a BEAs and a Due Care Plans for the former 
Superior Cleaners property and the vacant raitroad ROW properties. 

* Conducted Phase I ESA field work for the 838 Gull Street property. 
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CITY OF K A L A M A Z O O 
241 W. South Street 

Kalamazoo, Ml 49007 
www.kalamazoocity.org 

October 27, 2009 

Ms. Gwendolyn S. Massenburg 
Brownfields Project Manager 
United States Environmental Protection Agency 
Region V 
77 West Jackson Boulevard - SR-6J 
Chicago, IL 60604 

Recipient: 
Project Title: 
Re: 

Date Submitted: 
Report No.: 

City of Kalamazoo 
BROWNFIELDS ASSESSMENT 
Cooperative Agreement No. BF-00E03401-0 
U.S. EPA Brownfields 
Monday, October 27, 2009 
Quarterly Report #12 

Dear Ms. Massenburg: 

On behalf of the City of Kalamazoo, I am submitting Quarterly Report #12 to cover the period 
between July 1, 2009 and September 30, 2009. The deliverables associated with this report for 
the former Panelyte and 105 East Michigan Avenue properties were recently sent to you on CD 
by our consultant, Fishbeck, Thompson, Carr and Huber. The deliverable associated with this 
report for the 838 Gull Street property has been forwarded to you via U.S. mail. If you have any 
questions or comments, please do not hesitate to call. 

Sincerely, 

Eric Kemmer ' 
Redevelopment Coordinator 
City of Kalamazoo 

Enclosures 

C: Mr. Jerome Kisscorni, Executive Director Economic Development Corporation 
Mr. Marc Hatton, Redevelopment Project Manager 
Ms. Keary Cragan, USEPA Region V (letter and report only) 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
BROWNFIELD ASSESSMENT PROJECT 

HAZARDOUS MATERIALS 
QUARTERLY PROGRESS REPORT 

QUARTERLY REPORT NO. 12 

REPORTING PERIOD 
July 1, 2009 THROUGH September 30, 2009 

CITY OF KALAMAZOO, MICHIGAN 
COOPERATIVE AGREEMENT NO. BF-00E03401-0 

October 27, 2009 

2 



1.0 PROGRESS AT MEETING PROJECT OBJECTIVES 

1.1 Activities During the Reporting Period 

• 838 Gull Street property - Phase I E S A report was completed for the property. 

• 105 East Michigan Avenue property - Phase I E S A report was completed for 
the property. 

• Former Panelyte property - Phase I E S A report was completed for the 
property located at 2403 South Burdick Street. In addition, Phase II E S A 
preparation activities were conducted including the Sampling Analysis Plan 
and Health and Safety Plan. 

1.2 Problems Encountered/Assistance Needed 

• None 

1.3 Deliverables/Work Products 

• 838 Gull Street property - Phase I ESA. 
• 105 East Michigan Avenue property - Phase I ESA. 
• Former Panelyte property - Phase I ESA. 

2.0 PROJECT MILESTONES 

2.1 General Milestones Achieved 

• Phase I E S A report was completed for the former Panelyte property. 
• Phase I E S A report was completed for the 838 Gull Street property. 
• Phase I E S A report was completed for the 105 East Michigan Avenue 

property. 

2.2 Site-Specific Milestones 

• None 

2.3 Activities Planned for Next Quarter 

Current planned activities for next quarter (Octoberl, 2009 through December 31, 2009) 
include completing Phase II ESAs, BEAs and Due Care Plan reports for the former 
Panelyte and105 East Michigan Avenue properties. Proposed new projects for the next 
quarter include asbestos survey activities at the 610 South Burdick Street property, and 
environmental assessment activities at the 169 Portage Street Property. City of 
Kalamazoo staff will be attending Brownfields 2009 in November. 
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3.0 BUDGET STATUS 

City of Kalamazoo Brownfields Assessment Grant Expenditure Table 
Grant Award Amount: $200,000 

Site/Activity Current Approved Budget 
and Funds Encumbered 

Costs incurred this Quarter Costs Incurred to Date Total Remaining Funds 

QAPP (1) $2,500 $2,500 $197,500 
QAPP (2) $3,500 $3,500 $194,000 
OSHA Training $600 $600 $193,400 
Canoe Lease $340 $340 $193,060 
River West / Sustainable $9,300 $9,300 $183,760 
Reuse Planning 
Wayside/Franklin Valley / 
Phase I ESA 

$3,283.50 $3,283.50 $180,476.5 

Former Mead Corp / Phase $23,414.02 $23,414.02 $157,062.48 
I/II ESA 
Former DeKreek Lumber / $2,159 $2,159 $154,903.48 
Phase I E S A 
Brownfields 2008 Expenses $1,961.28 $1,961.28 $152,942.20 
Student Intern Payroll $3,169.20 $3,169.20 $149,773 
418 S. Rose Street / Phase I $2,300 $2,300 $147,473 
E S A 
Former Superior Cleaners / $16,021.07 $16,021.07 $131,451.93 
Phase I/II ESA, B E A , Due 
Care Plan 
Former Panelyte / Phase I/II, $56,650 $20,849 $20,849 $110,602.93 
B E A , Due Care 
505 and 510 East North Street $12,406.74 $12,406.74 $98,196.19 
Phase I/II, B E A , Due Care 
Laptop Computer Purchase $1,006.61 $1,006.61 $97,189.58 
838 Gull Street Phase I ESA $2,400 $2,400. $94,789.58 
105 East Michigan Ave / $24,350 $0.00 $94,789.58 
Phase I/II, B E A , Due Care, 
Asbestos Survey 
Brownfields 2009 Expenses $4,500 $4,000 $4,000 $90,789.58 
T O T A L $169,861.42 $24,849 $109,210.42 $90,789.58 
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4.0 BROWNFIELDS PROGRAM MEASURES OF SUCCESS 

4.1 Measures of Success - Program Indicators 

The impact of the City of Kalamazoo's Brownfield Redevelopment Initiative (BRI) 
program has often been reported but includes over $176 million leveraged from private 
sources, generating more than 1,375 jobs created and/or retained and an estimated 
$2,000,000 in annual new taxes to the city and the transformation of over 138 acres. 
The success of the BRI program is a direct tribute to the efforts of city administration & 
staff, environmental consultants, Michigan Department of Environmental Quality, U.S. 
Environmental Protection Agency staff, U.S. Department of Commerce (Economic 
Development Administration) staff, progressive lending institutions, pioneer 
redevelopers and committed elected local officials. The investment numbers above do 
not include grants or in-kind services from local, state and federal sources (over $41 
million). These numbers will be refined as they occur. 

4.2 Measures of Success - Grant Specific Indicators 

• Two QAPP 's submitted to EPA for review, both approved. 
• Conducted first community outreach event. 
• Created Stormwater management guidelines and concepts for River West 

site to guide site redevelopment. 
• Completed field work, research, and laboratory analyses for Phase l/ll Site 

Assessment, background analysis for metals, and cleanup strategy through 
confirmatory (perimeter) sampling of impacted area for the former Mead 
Corporation property. 

• Completed Phase I Environmental Site Assessments for six sites including 
the former DeKreek, Wayside/Franklin, 838 Gull, former Panelyte, 105 E. 
Michigan Ave., and 418 S. Rose properties. 

• Completed Phase I and II ESAs, a BEAs and a Due Care Plans for the former 
Superior Cleaners property and the vacant railroad R O W properties. 

• Conducted Phase I ESA field work for the 838 Gull Street property. 
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